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ESTIMATE RUN 10/31/2003

ESTIMATE SUMMARY 14:52:55

CONTID: C14215         ESTIMATE NO: 0002 PROG 2002

PCN: 14215-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SILT, EAST PERCENT TIME:

PROJECT NO: IM 0701-160                   

Silt, East

NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 10/31/2003 DATE TIME STARTED 08/18/2003

1800 N TAFT ROAD DATE LET 03/27/2003 DATE WORK BEGAN 08/18/2003

 DATE AWARDED 04/09/2003 DATE TIME STOPPED 04/05/2004

 DATE CONTRACT EXECUTED 04/23/2003 DATE ACCEPTED 04/05/2004

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 08/18/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,225,631.99 PARTICIPATING $ $ 1,621,152.04

AWARD PROJECT AMT: 3,430,008.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,124.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.07

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.09%

1,125,925.02

1,621,152.04

1,621,152.04

1,612,027.87

$

$

$

$

2,099,706.97

0.00

2,099,706.97

0.00

2,099,706.97

-11,786.89

0.00

2,087,920.08

0.00

AMOUNT DUE 2,087,920.08 1,612,027.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,612,027.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0 TIME ALLOW: 5/1/2004 ??:??:??

ORIG TIME ALLOW: 10/31/2003 ??:??:??
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PCN: 14215-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0701-160                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) CO #2 37,313.000

0.000

202-00240  
 

37,313.000

SY  

1.55000 57,835.1537,313.000

0.00

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,036.200

SF  

2.10000 0.000.000

0.00

0015 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

581.000

LF  

65.50000 0.000.000

0.00

0020 REMOVAL OF GROUND SIGN DELETED BY LETTER DATED 6-1-04 0.000

0.000

202-00810  
 

0.000

EACH

27.00000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 CO #2 0.000

0.000

202-01130  
 

187.500

LF  

3.00000 0.000.000

0.00

0030 *REMOVAL OF END ANCHORAGE CO #2 0.000

0.000

202-01300  
 

22.000

EACH

320.00000 0.000.000

0.00

0035 ROLLING 0.000

0.000

203-01140  
 

31.000

HOUR

65.00000 0.000.000

0.00

0040 BLADING 0.000

0.000

203-01500  
 

17.000

HOUR

72.00000 0.000.000

0.00

0045 BACKHOE 0.000

0.000

203-01510  
 

11.500

HOUR

49.00000 0.000.000

0.00

0050 TRUCK (DUMP) 0.000

0.000

203-01582  
 

19.000

HOUR

55.00000 0.000.000

0.00

0055 FRONT END LOADER (RUBBER TIRE) 0.000

0.000

203-01590  
 

17.000

HOUR

55.00000 0.000.000

0.00
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PCN: 14215-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0701-160                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LABORER 0.000

0.000

203-02330  
 

50.000

HOUR

30.00000 0.000.000

0.00

0065 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

200.00000 0.000.000

0.00

0070 *RESET GUARDRAIL TYPE 3 CO #2 0.000

0.000

210-01130  
 

263.500

LF  

13.50000 0.000.000

0.00

0075 *MODIFY GUARDRAIL DELETED BY LETTER DATED 6-1-04 0.000

0.000

210-04030  
 

0.000

LF  

11.50000 0.000.000

0.00

0080 *ADJUST GUARDRAIL CO #2 0.000

0.000

210-04200  
 

13,813.000

LF  

2.20000 0.000.000

0.00

0085 *AGGREGATE BASE COURSE (CLASS 7) CO #2 0.000

0.000

304-07000  
 

3,945.190

TON 

9.00000 0.000.000

0.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CO #2 0.000

149.090

403-00720  
 

149.090

TON 

45.00000 6,709.05149.090

6,709.05

0095 *STONE MASTIC ASPHALT 6,587.380

29,267.410

403-09110  
 

51,206.350

TON 

31.00000 1,111,498.4935,854.790

907,289.71

0100 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CO #2 0.000

919.680

403-34801  
 

919.680

TON 

31.00000 28,510.08919.680

28,510.08

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CO #2 519.570

2,282.100

411-03345  
 

3,962.910

TON 

230.00000 644,384.102,801.670

524,883.00

0110 EMULSIFIED ASPHALT (SLOW-SETTING) CO #2 4,129.000

15,172.000

411-10255  
 

24,905.000

GAL 

0.85000 16,405.8519,301.000

12,896.20
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PCN: 14215-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0701-160                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

388.800

LF  

93.00000 0.000.000

0.00

0120 *BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 0.000

124.000

518-01104  
 

124.000

LF  

25.00000 3,100.00124.000

3,100.00

0125 *CONCRETE CLASS D (BRIDGE) 0.000

21.500

601-03040  
 

16.250

CY  

700.00000 15,050.0021.500

15,050.00

0130 *REINFORCING STEEL 0.000

0.000

602-00000  
 

519.000

LB  

1.25000 0.000.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CO #2 0.000

1,200.000

606-00301  
 

1,700.000

LF  

13.00000 15,600.001,200.000

15,600.00

0140 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

500.00000 0.000.000

0.00

0145 *MEDIAN TERMINAL 0.000

1.000

606-01460  
 

2.000

EACH

3,200.00000 3,200.001.000

3,200.00

0150 *END ANCHORAGE (NONFLARED) CO #2 0.000

17.000

606-02003  
 

17.000

EACH

1,550.00000 26,350.0017.000

26,350.00

0155 *END ANCHORAGE (FLARED) CO #2 0.000

3.000

606-02005  
 

5.000

EACH

2,650.00000 7,950.003.000

7,950.00

0160 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

51.000

EACH

22.75000 0.000.000

0.00

0165 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

4.000

EACH

24.00000 0.000.000

0.00
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PCN: 14215-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0701-160                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE III) DELETED BY LETTER DATED 6-1-04 0.000

0.000

612-00003  
 

0.000

EACH

26.00000 0.000.000

0.00

0175 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

52.000

SF  

20.00000 0.000.000

0.00

0180 *PIEZO ELECTRIC TUBE, CLASS 2 (INSTALL ONLY) DELETED 
BY LETTER DATED 6-1-04

0.000

0.000

614-73010  
 

0.000

EACH

800.00000 0.000.000

0.00

0185 *SURFACE CONDITION ANALYZER 0.000

0.000

614-80006  
 

3.000

EACH

3,400.00000 0.000.000

0.00

0190 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

207,853.000

LF  

0.09000 0.000.000

0.00

0195 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

68,668.00000 68,668.001.000

34,334.00

0200 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0205 *PAVEMENT MARKING PAINT 186.500

0.000

627-00001  
 

787.500

GAL 

25.00000 4,662.50186.500

0.00

0210 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,150.200

GAL 

46.00000 0.000.000

0.00

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

390.000

SF  

9.00000 0.000.000

0.00

0220 *FLAGGING 413.500

731.000

630-00000  
 

1,860.000

HOUR

19.00000 21,745.501,144.500

13,889.00
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PCN: 14215-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0701-160                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 25.000

6.000

630-00007  
 

32.000

DAY 

110.00000 3,410.0031.000

660.00

0230 *TRAFFIC CONTROL MANAGEMENT 15.000

24.000

630-00012  
 

57.000

DAY 

575.00000 22,425.0039.000

13,800.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.500

1.500

630-80341  
 

24.000

EACH

52.00000 416.008.000

78.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000

4.500

630-80342  
 

125.000

EACH

58.00000 2,523.0043.500

261.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.500

7.000

630-80343  
 

53.000

EACH

63.00000 1,039.5016.500

441.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 480.000

64.000

630-80344  
 

544.000

SF  

9.00000 4,896.00544.000

576.00

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

5.000

EACH

550.00000 550.001.000

0.00

0260 *PORTABLE MESSAGE SIGN PANEL 88.000

30.000

630-80359  
 

139.000

DAY 

125.00000 14,750.00118.000

3,750.00

0265 *DRUM CHANNELIZING DEVICE 6.000

3.500

630-80360  
 

19.000

EACH

25.00000 237.509.500

87.50

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000

2.000

630-80363  
 

49.000

EACH

30.00000 360.0012.000

60.00

0275 *TRAFFIC CONE 115.000

110.000

630-80380  
 

1,065.000

EACH

15.25000 3,431.25225.000

1,677.50
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PCN: 14215-BID    ESTIMATE RUN 10/31/2003

PROJECT: IM 0701-160                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,800.000

F A 

1.00000 0.000.000

0.00

0290 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

46,684.110

F A 

1.00000 0.000.000

0.00

0300 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 ADDED ITEM (DOLLAR)/ CO #4 - MCR LINE #1, DOLLARS 
WITHHELD FOR CORRECTIVE WORK 04

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0330 ADDED ITEM (DOLLAR)/ CO #5 LIQUIDATED DAMGES FOR 
WORKTIME VIOLATIONS

0.000

0.000

900-00006  
 

-450.000

DOL 

1.00000 0.000.000

0.00

CAT 2,085,706.971,621,152.043,211,631.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

0315 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0320 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 2,099,706.971,621,152.04$3,225,631.99$CURRENT AMTPROJECT TOTAL


